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1.0 INTRODUCTION

1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States
District Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No.
1:02-¢v-0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42
U.S5.C. §§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and
response work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003
CD. Solutia and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are

referred to as “P/S” in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the
period of August 1, 2013 through August 31, 2013, including actions taken, unanticipated issues,
if applicable, and analytical data received during the reporting period. Section 4.1 of this report
also describes upcoming developments anticipated over the next two months for the work
required by the 2003 CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3
RD/RA CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No.
1:02-cv-0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the
adjacent closed South and West Landfills, provides for the implementation of the remedies
selected for OU-3 as described in the Interim Record of Decision (IROD) issued by Region 4 of
the EPA on September 29, 2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of August 1, 2013 through
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August 31, 2013, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 4.2 of this report describes the upcoming
developments anticipated over the next two months for the work that will be required by the OU-
3 RD/RA CD, including scheduled dates of actions to be performed and planned resolutions of

past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were

received from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2) Residential Program
2.2.1  General

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

On April 26, 2011, P/S submitted the NTC Removal Action Amended Supplemental Sampling
and Analysis Plan, Revision 1.0 (Amended SSAP, Rev. 1.0), recommending no additional
sampling in Zone B and responding to previous comments provided by the EPA. The EPA
submitted comments to the Amended SSAP, Rev. 1.0 on May 16, 2013. P/S submitted responses
to those comments to the EPA on June 28, 2013. EPA approval is pending.

On July 31, 2012, P/S submitted the NTC Removal Action Completion Report for the Residential
Properties in OU-1/0U-2 (NTC Completion Report). The EPA submitted comments to the NTC

Completion Report on May 16, 2013. P/S are currently preparing responses to those comments.

P/S continued to implement the approved NTC Removal Action Interim Institutional Control (1)
Program for Residential properties during this reporting period.

A summary of the residential program is presented in Table 2.
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2.2.2 Residential Surface Sampling Program
2.2.2.1 Residential Sampling Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. There were no residential properties that had
access activity performed by P/S and/or access acquisition by the EPA during this reporting

period.

2.2.2.2 Residential Sampling Activities

During this reporting period, P/S did not perform any composite surface soil sampling.

2.2.3 Residential Removal Properties Program
2.2.3.1 Residential Removal Access

Access activities include updating owner/tenant information and/or access request information
and notifying the EPA of owner/tenant noncompliance with access requests. There were no
residential removal properties that had access activity performed by P/S and/or access acquisition

by the EPA during this reporting period.

Currently in Evaluation Areas 1 through 35, 17 residential properties have surface composite
samples with PCB results greater than or equal to 1 ppm that require a removal action. The

description of each property’s status is presented in Table 3.

Currently in Zone A, two residential properties previously sampled by the EPA and/or Foothills
have surface composite samples with PCB results greater than or equal to 1 ppm and lead results
less than 400 ppm and will require a removal action. The description of each property’s status is

presented in Table 4.

Currently in Zone B, three residential properties previously sampled by the EPA and/or Foothills
have surface composite samples with PCB results greater than or equal to 1 ppm and lead results
less than 400 ppm and will require a removal action. The description of each property’s status is

presented in Table 5.
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2.2.3.2 Residential Removal Activities

During this reporting period, P/S did not perform any surface or depthksampling associated with

residential removal properties in Evaluation Areas 1 through 35 and Zones A and B.

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

P/S identified three contiguous properties located at 510 Legrande Street, 0 Ashley Street (Tax ID
11-22-01-12-03-1-36, PPIN # 32325), and 505 Ashley Street that met the criteria for an
alternative response action as defined in Section I, 7 of the Stipulation and Agreement. An
Alternative Removal Action Work Plan was submitted on July 3, 2013 and is currently pending

approval from the EPA.

2.3 OU-1/0U-2 Non-Residential Program

The Preliminary Site Characterization Summary Report (PSCSR) for OU-1/0U-2 was submitted
to the EPA on December 18, 2007. The EPA had previously deferred approval, contingent upon
approval of additional groundwater investigation work. This work was completed, and on
November 15, 2012, the EPA approved both the PSCSR for OU-1/0U-2 and the Third Non-
Residential Groundwater Investigation Report for OU-1/0U-2. Additionally on November 15,
2012, the EPA released the Final Human Health Risk Assessment (HHRA) for OU-1/0U-2,
along with a supplemental analysis of dioxin impacts to address concerns as a result of the Dioxin
Reassessment. With the approval of these reports and the release of the HHRA, the Remedial
Investigation (RI) Report for OU-1/0U-2 was submitted to the EPA on February 18, 2013. In
addition, the Streamlined Ecological Risk Assessment (SERA) for Snow Creek, as outlined in the
approved OU-1/0U-2 Proposed Revisions to the RI/FS Work Plan Milestone Schedule, was
submitted to EPA on February 12, 2013. On February 27, 2013, P/S met with the EPA and
representatives from the Alabama Department of Environmental Management to review the
EPA’s initial comments on the RI Report for OU-1/0U-2 and the SERA for Snow Creek. On
April 23, 2013, the EPA submitted comments to the SERA for Snow Creek. On May 15, 2013,
the ecological risk assessors from P/S and EPA met to discuss the proposed document revisions

in response to the EPA’s comments. On May 16, 2013, P/S submitted a letter to the EPA
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documenting a revised submittal schedule for the revisions to the SERA for Snow Creek that was
agreed to by P/S, the EPA and the Technical Special Master. Consistent with the revised
schedule, the revised SERA for Snow Creek was submitted to the EPA on June 5, 2013. EPA
approval is pending.

On May 20, 2013, the EPA submitted comments to the RI Report for OU-1/0U-2 with P/S
responses due to the EPA by June 19, 2013. On June 13, 2013, P/S requested an extension to
submit the revised RI Report for OU-1/0U-2 by June 28, 2013. On June 14, 2013, the EPA, with
the concurrence of the Technical Special Master, approved the schedule extension. On June 27,

2013, P/S submitted the Revised RI Report for OU-1/0U-2. EPA approval is pending.

On August 21, 2013, P/S met with the EPA and the Technical Special Master to review the
EPA’s initial comments to the Revised RI Report for OU-1/0U-2 and the Revised SERA for
Snow Creek, and to begin the advance planning process for the Feasibility Study. P/S will submit
a revised RI Report and a revised SERA for Snow Creek within thirty days of receiving formal

comments from the EPA.

With the approval of the Third Non-Residential Groundwater Investigation Report for OU-1/OU-
2, on April 4, 2013, P/S requested to abandon six of the temporary wells (T-08, T-12, T-13, T-14,
T-15 and T-17) that were installed as part of the OU-1/OU-2 Non-Residential Groundwater
Investigation. The EPA approved the well abandonment request on April 9, 2013. P/S completed
the well abandonment work from June 11 to June 13, 2013, and the final report documenting the

well abandonment activities was submitted to the EPA on August 14, 2013.

2.4 11" Street Ditch

P/S will perform the next quarterly inspection as described in the 11" Street Ditch Operations and

Maintenance Plan in the month of September 2013.

2.5 Operable Unit 4 (OU-4)

Revision No. 2 of the Phase 2 Field Sampling Plan for Operable Unit 4 (OU-4 Phase 2 FSP) was
submitted to the EPA for approval on April 28, 2010, including the final Sediment Toxicity
Testing Plan. Final EPA approval of the OU-4 Phase 2 FSP was received on April 29, 2010. All
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of the field investigations identified in the OU-4 Phase 2 FSP with the exception of the sediment
toxicity testing program were implemented based on the EPA’s prior approval of Revisions Nos.
0 and 1 to the OU-4 Phase 2 FSP.

Phase 1a of the sediment toxicity and bioaccumulation testing program conducted by the United
States Geological Survey (USGS) and the United States Army Corps of Engineers (USACE) was
completed in December 2010. Phase 1b of the sediment toxicity and bioaccumulation testing
program began in mid-January 2011, and the laboratory portion of the work was completed in late
April 2011. All of the chemical characterization data for the sediment samples used during Phase
la and Phase 1b of the sediment toxicity and bioaccumulation testing program have been
reported. The sediment toxicity laboratories submitted a draft version of the laboratory report
presenting the sediment toxicity and bioaccumulation data on February 29, 2012. Following the
peer review process, the laboratories submitted the pre-final report to P/S on December 20, 2012.
P/S submitted comments to the laboratories on January 17, 2013. The laboratories submitted
their responses to P/S” comments on February 27, 2013. On April 12, 2013, P/S submitted final
responses to the laboratories for their consideration in finalizing the report. The USGS/USACE
are slated to release the final report following the P/S’s retrieval of excess OU-4 sediment from
the USGS/USACE facilities. These sediments are no longer needed by the USGS/USACE as the
testing phase of the toxicity and bioaccumulation program is complete. The excess QU4
sediments were retrieved from the USGS and USACE facilities by representatives of P/S on July
15, and July 16, 2013, respectively, and will be disposed at an appropriated permitted facility.
The final report is expected in the September/October 2013 timeframe.

The OU-4 Phase 3 FSP was submitted to the EPA on October 15, 2010 and approved by the EPA
on February 23, 2011. The site characterization portion of the work including the supplemental
sampling and analysis of soil and sediment under Addendum No. 1 and Addendum No. 2 has
been completed. All of the associated analytical chemistry results have been reported to the EPA.
The OU-4 Phase 3 FSP also included an evaluation of potential current residential use areas. The
EPA approved the subsequently submitted OU-4 Residential Property Field Sampling Plan and

the performance of required removal actions under the NTC Removal Agreement.

A summary of the OU-4 residential program is presented in Table 6.
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2.5.1 OU-4 Residential Surface Sampling Program
2.5.1.1 OU-4 Residential Sampling Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. There were no OU-4 residential properties that
had access activity performed by P/S and/or access acquisition by the EPA during this reporting

period.

2.5.1.2 OU-4 Residential Sampling Activities

During this reporting period, P/S did not perform any composite surface soil sampling for OU-4

residential properties.

2.5.2 OU-4 Residential Removal Properties Program
2.5.2.1 OU-4 Residential Removal Access

Access activities include updating owner/tenant information and/or access request information
and notifying the EPA of owner/tenant noncompliance with access requests. There were no OU-
4 residential properties that had access activity performed by P/S and/or access acquisition by the

EPA during this reporting period.

Currently in OU-4, one residential property has surface composite samples with PCB results
greater than or equal to 1 ppm and requires a removal action. The description of this property’s

status is presented in Table 7.

2.5.2.2 OU-4 Residential Removal Activities

During this reporting period, P/S did not perform surface or depth sampling or removal activities

associated with residential removal properties in OU-4.

2.6 Interim Measures

On September 29, 2010, P/S submitted a Scope of Work to the EPA describing proposed support
activities for the Alabama Department of Transportation (ALDOT) Interstate 20 (I-20) Bridge
Expansion Project over Snow Creek. The EPA approved the Work Plan on October 1, 2010.
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This work, which includes excavation and capping of areas affected by ALDOT’s proposed
bridge replacement and widening of I-20 over Snow Creek, began in early November 2010 and
was substantially completed in April 2013. Right-of-way fence and lighting remain to be

installed and are expected to be completed in late 2013.

On March 29, 2013, P/S submitted a proposed sampling plan for the redevelopment of the former
Holiday Inn property located at 601 Hamric Drive in Oxford, Alabama. The EPA approved the
sampling plan on April 9, 2013 with the condition that ten percent of the field screened samples
be submitted for confirmatory laboratory analysis. The sampling was performed during the week
of April 22, 2013, and the data were previously reported in the July 2013 progress report. On
August 8, 2013, P/S submitted the Former Holiday Redevelopment Support Work Plan (Support
Work Plan). On August 15, 2013, P/S held a conference call to discuss the Support Work Plan
with the EPA and the Technical Special Master, and followed up with a clarification email. On
August 16, 2013, the EPA approved the Support Work Plan. The support work for the
redevelopment of the Former Holiday Inn commenced the week of August 26, 2013 and is
expected to continue through the fall of 2013.

On July 18, 2013, P/S sampled a potential borrow source located at 0 North of Friendship Road in
Oxford Alabama (PPIN # 65698) to evaluate the suitability of this borrow source to support
construction activities related to the Former Holiday Inn Redevelopment Site. P/S submitted the
results of the sampling event to the EPA on August 14, 2013, and the EPA approved the use of
this borrow source on August 26, 2013. Table 8 includes a summary of the data collected at this

borrow source.

On June 4, 2013, P/S submitted a proposed sampling plan for the Colonial Pipeline Company
Recoating Project located within the 100-year floodplain of Choccolocco Creek near Oxford,
Alabama. The EPA approved the sampling plan with comments on June 10, 2013. The sampling
was performed during the week of June 24, 2013, and the data were previously reported in the
July 2013 progress report. P/S is currently preparing a summary report and support work plan for
submittal to the EPA.
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2.7 Technical Assistance Plan Grant (TAPG)

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., with the assistance of Mr. Jerel Harris,
continues to review Site-related documents and convey information from these documents to the
Community Advisory Group (CAG) and the community. Mr. Thomas’ reports are posted on the

West Anniston Foundation’s web site.

On August 29, 2013, the West Anniston Foundation held a community education forum on the
PCB clean-up activities in OU-1/OU-2 for the Anniston PCB Site. The forum was facilitated by
the TA.

2.8 Community Advisory Group (CAG)

There was no CAG meeting scheduled for August. The next CAG meeting is scheduled for
September 23, 2013.

2.9 Anniston Community Education Foundation (ACEF)

The ACEF continues to collaborate with community leaders, parents, educational foundations,
religious entities, public schools and other civic organizations to assist in the process of

improving the quality of education for children in the community.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or

submittals awaiting approval or response is included as Table 9.

3.1.1 Administrative Submittals

P/S submitted a draft deed notice to the EPA on April 30, 2013 that included an updated
description of OU-3 to be filed with Calhoun County land records. On June 28, 2013, P/S
submitted a letter to the EPA requesting to omit from the OU-3 boundary a 0.209-acre
commercial parcel located northeast of the Solutia Plant (PPIN # 32038). This parcel was

included within the boundaries of OU-3, but was never part of the plant site operations.

On August 28, 2013, P/S submitted a revised draft deed notice along with Revision 1 of the OU-3
Remedial Design Work Plan (RD Work Plan). The revised draft deed notice excluded the 0.209-

acre commercial parcel. EPA approval is pending.

3.2 Remedial Design

P/S submitted the OU-3 RD Work Plan to the EPA on April 30, 2013. In accordance with the
requirements of the OU-3 RD/RA CD, the RD Work Plan includes the QU-3 Sampling and
Analysis/Quality Assurance Project Plan (SA/QAPP), and a draft Institutional Control
Implementation and Assurance Plan (ICIAP). In addition to the RD Work Plan, P/S also
submitted the OU-3 RD Health and Safety Plan (HASP) to the EPA on April 30, 2013. On May
16, 2013, P/S hosted a conference call to present the OU-3 RD Work Plan and its companion
documents to the EPA. The EPA provided comments to the RD Work Plan, the SA/QAPP and
the ICIAP on July 29, 2013. On August 28, 2013, P/S submitted responses to the EPA’s
comments along with Revision 1 of the RD Work Plan, the SA/QAPP and the Draft ICIAP. EPA

approval is pending.
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4.0 WORK SCHEDULED

4.1

2003 CD Work Activities

During the months of September and October 2013, the following work elements are anticipated:

Obtain and/or process access for performing residential sampling activities in OU-1/OU-2
and OU-4 according to the Supplemental Sampling and Analysis Plan (SSAP) and the
Addendum to the NTC Removal Action Work Plans for the Site (as necessary);

Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 and OU-4 as access is provided (as necessary);

Perform removal actions for residential properties in OU-1/0U-2 and OU-4 as access is
provided (as necessary);

Address action items identified by P/S, the EPA and/or the property owner/tenant for
completed removal response properties (as necessary);

Complete the annual field surveys in accordance with the Interim IC Program for
residential properties in OU-1/0U-2;

Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

Perform 11™ Street Ditch inspection and maintenance requirements in accordance with
approved schedule;

Prepare and submit the OU~4 Preliminary Site Characterization Summary Report;

Continue to implement I-20 Snow Creek Bridge Expansion Project Support Work Plan;
Continue to implement the Former Holiday Inn Redevelopment Support Work Plan;
Prepare and submit a summary report for the Colonial Pipeline Company Recoating Project
Sampling Plan results and develop a support plan to address the PCB-impacted areas;
Respond to EPA comments, as necessary, on deliverables submitted to the EPA for
approval;

ACEF will continue to hold board meetings; and

The CAG will hold a regularly scheduled meeting on September 23, 2013.
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4.2 OU-3 RD/RA CD Work Activities
During the months of September and October 2013, the following work elements are anticipated:
* Record the approved updated deed notice for OU-3, and provide EPA with a certified copy

of the recorded notice within ten days of recording; and

¢ Commence Remedial Design activities.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports
i i iller P inal Cl
CentraIUS)tagmg and Soil Management Area (Former Miller roperty) Final Closure Submitted to EPA July 11, 2006
Report
Approval Pending
Temporary Staging and Loading Area Completion Report (1) Submitted to EPA January 11, 2007
Approval Pending
Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil Submitted to EPA May 2, 2012
Management Area
Approval Pending
NTC Removal Action Completion Report for Residential Properties in OU-1/QU-2 Submitted to EPA July 31, 2012
Comments Received May 16, 2013
QU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending
Streamlined Ecological Risk Assessment for the OU-1/0U-2 Portion of Snow Creek Submitted to EPA February 12, 2013
Comments Received April 23, 2013
Revision Submitted June 5, 2013
Approval Pending
Remedial Investigation Report for OU-1/QU-2 Submitted to EPA February 18, 2013
Comments Received May 20, 2013
Revision Submitted June 27, 2013
Approval Pending
Technical Memorandum QU-1/OU-2 Data Gaps (Temporary Well T-11) Submitted to EPA February 18, 2013
Approval Pending
July 2013 Progress Report Submitted to EPA August 9, 2013
Sur_‘nmary Report forthg Abandonment of Temporary Wells - Operable Unit 1/Operable Submitted to EPA August 13, 2013
Unit 2 and Operable Unit 4
Work Plans
NTC Removal Action Amended Supplemental Sampling and Analysis Plan, Rev. 1 Submitted to EPA April 26, 2011
Comments Received May 16, 2013
Response Submitted June 28, 2013
Approval Pending
Alternative Removal Ac’uon Workplan For the 510 Legrande Street and 0 and 505 Submitted to EPA July 3, 2013
Ashley Street Properties
Approval Pending
Former Holiday Inn Redevelopment Support Work Plan Submitted to EPA August 8, 2013
Approval Received August 16, 2013
Notes:

' The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-1/0U-2.
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TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Surface Sampling Program (Evaluation Areas 1-35) W August 2013
No. of properties where access has been requested to surface sample 0

No. of properties where total access has been granted to surface sample 0

No. of properties surface sampled 0

No. of properties where validated analytical results were received 0

No. of properties with validated PCB surface results = 1 ppm 0
Total no. of properties with PCB surface results 2 1 ppm @ 17
Total no. of properties with PCB surface results < 1 ppm @ 1232
Residential Removal Action Program (Evaluation Areas 1-35) August 2013
No. of properties where access has been requested for removal action activities 0

No. of properties where total access has been granted for removal action activities 0

No. of properties where depth, dust, crawispace, and/or confirmatory samples were collected 0

No. of properties where validated analytical results were received 0

No. of properties where removal actions have been completed 0

No. of properties where removal actions are in progress 0
Total no. of removal action properties Unsuitable for Removal 24
Total no. of removal action properties where removals have been completed by Solutia (Additional 11
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) BUE) 366
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) G 8
Residential Surface Sampling Program (Special Use Properties - Evaluation Areas 1-35) August 2013
No. of properties where access has been requested to surface sample 0

No. of properties where total access has been granted to surface sample 0

No. of properties surface sampled 0

No. of properties where validated analytical results were received 0

No. of properties with validated PCB surface results > 1 ppm in High Activity Areas 0
Total no. of properties with PCB surface resuits = 1 ppm in High Activity Areas 0
Total no. of properties with PCB surface results <1 ppm in High Activity Areas 24
Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35) August 2013
No. of properties where access has been requested for removal action activities 0

No. of properties where total access has been granted for removal action activities 0

No. of properties where depth, and/or confirmatory samples were collected 0

No. of properties where validated analytical resulits were received 0

No. of properties where removal actions have been completed 0

No. of properties where removal actions are in progress 0
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9
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TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone A) August 2013

No.
No.
No.
No.
No.
No.
No.

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface resuits > 1 ppm and Lead <400 ppm
Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties where depth, dust, crawlspace, and/or confirmatory samples were collected
of properties where validated analytical results were received

of properties transferred from the Foothills Community Partnership and/or EPA

of properties where removal actions have been completed

of properties where removal actions are in progress

l=NeNeNeNoN el

o nk
o

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)
Total no. of removal action properties Unsuitable for Removal

\‘
@ o

Residential Removal Action Program (Lead Site AOC Zone B) August 2013

No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties where depth, dust, crawispace, and/or confirmatory samples were collected
of properties where validated analytical results were received

of properties transferred from the Foothills Community Partnership and/or EPA

of properties where removal actions have been completed

of properties where removal actions are in progress

Qoo Ccooo

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm 3

Total no. of Special Use properties with PCB surface resuits > 1 ppm and Lead <400 ppm in High Activity

Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 113
Total no. of removal action properties Unsuitable for Removal 6

Notes:

) Evaluation Areas 1 though 34 also represents the Lead Site AOC Zones C and D.
@ includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

) This total inciudes three properties where removals have previously been completed, but additional removals are required in the footprint of former
structures.

“ This total has been updated to reflect the property at 601 Zinn Parkway (Parcel 2853) that was inadvertently removed with the adjacent property.

®) This total includes 3 Appendix 6 properties within Evaluations Areas 1-35 where removals were completed by Solutia.

® This total has been updated to include a property where a removal action was completed by the EPA that contains > 1 ppm
PCBs by grab sampling.
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TABLE 3

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS FOR SURFACE COMPQOSITE
SAMPLES IN EVALUATION AREAS 1-35

ANNISTON PCB SITE

Anniston, Alabama

ADDRESS EVALUATION GIS PARCEL ID PROPERTY STATUS
AREA
Residential Program
1010 Pipe Street 16 1853 Non-Responsive
807 Bancroft Avenue 34 2443 Non-Responsive
918 McDaniei Avenue 11 2217 Non-Responsive
703 Pine Street ' 3 2664 Non-Responsive
510 Legrande Street 13 3070 On Hold
Ashley Street (11-22-01-12-03-1-36) 13 3109 On Hold
631 Roxie Avenue g9 7717 Owner Declined Access During Removal Initiation
916 McDaniel Avenue 11 2254 Owner Declined Access During Removal [nitiation
1627 W. 13th Street 21 1061 Qwner Declined Removal Access
2106 W. 10th Street 15 2128 Owner Declined Removal Access
1204 Ferron Street 18 1372 Qwner Not Found
402 Hunter Street 31 3542 Owner Not Found
509 W. 13th Street 24 1136 Qwner Not Found
716 Montrose Avenue 2 11 2500 Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) 21 973 Owner Not Found
621 Pine Street ¥ 3 2820 Owner Not Found
822 (8824) Crawford Avenue ! 34 2506 Removal Access Granted, Depth Sampling Pending
Notes:
" portions of property are no longer unsuitable for removal
2 property requires additional removal at the site of the former structure
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN ZONE A

ANNISTON PCB SITE

Anniston, Alabama

ADDRESS GIS PARCEL ID PROPERTY STATUS IDENTIFIED BY
Residential Program
124 W. 18th Street 207123 Owner Declined Access During Removal Initiation EPA
0 Golden Springs Road 533058 Owner Declined Removal Access Foothiits Community Partnership
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TABLE S

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN ZONE B
ANNISTON PCB SITE
Anniston, Alabama

GIS PARCEL
ADDRESS iD PROPERTY STATUS IDENTIFIED BY
Residential Program
318 Glen Addie Avenue 3567 Non-Responsive Foothills Community Partnershi
2705 Wilmer Avenue 204090 Non-Responsive Foothills Community Partnership
3002 Jefferson Street 3410 Qwner Declined Removal Access Foothills Community Partnership
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TABLE 6

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

OU-4 Residential Surface Sampling Program

August 2013

No.
No.
No.
No.

No.

of properties where access has been requested to surface sample
of properties where total access has been granted to surface sample
of properties surface sampled

of properties where validated analytical results were received

of properties with validated PCB surface resuits =z 1 ppm

Total no. of properties with PCB surface results > 1 ppm
Total no. of properties with PCB surface results < 1 ppm

OU-4 Residential Removal Action Program

(=l = Ne NNl

22

August 2013

No.
No.
No.
No.
No.
No.

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties where depth, dust, crawlspace, andfor confirmatory samples were collected
of properties where validated analytical resuits were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of removal action properties completed by Solutia
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TABLE 7

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS FOR SURFACE
COMPOSITE SAMPLES IN OU-4
ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID PROPERTY STATUS
Residential Program
0 Howard Drive (07-06-14-0-000-004.00) i 600117 | Owner Declined Removal Access
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TABLE 8

FORMER HOLIDAY INN PROJECT BORROW SOURCE DATA
ANNISTON PCB SITE

Anniston, Alabama

. Depth Min{ Depth Max Total PCB Total Lead
Field Sample ID | Sample Date | Sample Type (feet) (feet) (ma/ka) (ma/ka)
BS-071813-1 0-1" 7/18/2013 Original 0 1 ND 9.8
BS-071813-1 1-2' 7/18/2013 Original 1 2 ND 6.6
B8S-071813-2 0-1' 7/18/2013 Original 0 1 ND 9.5
BS-071813-2 1-2° 7/18/2013 Original 1 2 ND 12

Notes:

mg/kg - milligrams per kilogram
ND - nondetected

PCB - polychlorinated biphenyl

Four composite samples were collected at a potential borrow source (PPIN 65698) to support construction activities
related to the Former Holiday Inn Redevelopment Site.
Total PCB concentrations are determined by USEPA Method 8082.
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TABLE 9

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Draft deed notice to be filed with Calhoun County land records with an updated
description of Operable Unit 3

Letter clarifying the Boundary of Operable Unit 3 by omitting the Parcel occupied by
the West Anniston Business Center.

Work Plans

Submitted to EPA

Revision Submitted
Approval Pending

Submitted to EPA
Approval Pending

April 30, 2013
August 28, 2103

June 28, 2013

Operable Unit 3 Remedial Design Work Plan

RD Sampling and Analysis / Quality Assurance Project Plan (SA/QAPP) @

Draft Institutional Control Implementation and Assurance Plan (ICIAP) @

OU-3 RD Health and Safety Plan (HASP)

Notes:

Submitted to EPA
Comments Received
Revision Submitted

Submitted to EPA
Comments Received
Revision Submitted

Submitted to EPA
Comments Received
Revision Submitted

Submitted to EPA

April 30, 2013
July 28, 2013
August 28, 2103

April 30, 2013
July 29, 2013
August 28, 2103

April 30, 2013
July 29, 2013
August 28, 2103

April 30, 2013

™ The draft deed notice was submitted with the OU-3 Draft ICIAP, included in the Remedial Design Work Plan

@ syubmitted as an Appendix of the OU-3 Remedial Design Work Plan.
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